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CCR No. 95-0708 Logged Date 9 / 2 2 / 9 5 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release All Change Class I I

Title (description)
Correct IRD requirements in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None.  RTM update

RTM Change X Start New Baseline

Problem
The contents of RTM do not reflect the external interface requirements as documented in ESDIS
and ECS CCB approved IRDs.  Also, the release allocations for some IRD requirements are incorrect
in RTM.  Finally, I/F engineering's assigned review of CCRs 582 and 583 discovered some errors
in the new RTM database.

Proposed Solution
Update the RTM IRD Class, RBR Class, IRD RBR Links, and IRD FPRS links per the attached redlines
to correct errors found.  IRD-RBR Link updates for AM-1, ASTER, NISS and EDOS are not included,
however, updated links for these are implied.  E.g., all AM-1nnnnX RBR requirements link to AM-
1nnnn IRD requirements.  Proposed additions have been noted with underlines, and deletions by
strikeout.  Changes due to review of CCRs 582 and 583 are noted as such in the attachments.  All
other changes are due to IRD requirements errors or release allocation errors as described in the
above Problem statement.  In addition to the attached changes, delete all Color IRD and IP IRD
requirements and traces from RTM as these requirements are not part of the ECS baseline, but
Impact Analysis:

Organizations Affected: BOO Contracts ESO FOS X M&O X

QA X Rel. A X Rel. B X Rel. IR1 X MRS X SMO X Subconts

Other

Cost: None X Small Medium Large
            (5.6:  $2,355,661; 4.6:  $10,773,533) (Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Peter Lyons
Signature Date

Office  SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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